COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 26/ 2003

ESTI MATE SUMVARY 16: 04: 45
CONTI D: C13055 ESTI MATE NO 0010 FI NL SPEC YR 1999
PCN: 13055- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 94.0 DAYS TIME ALLOW 95 WORK DAYS
NEVADA AVE, Ul NTAH S PERCENT TIME:  98.95 ORI G TI ME ALLOW 55 WORK DAYS
PRQJECT NO NH 0252- 331
NEVADA AVE, Ul NTAH S
NAMVE OF ROAD: NEVADA AVENUE (BUSI NESS 25)
PRQJECT COUNTI ES: EL PASO
CONTRACTOR:
EDW C. LEVY CO dba SCHM DT CONSTRUCTI ON COVPANY PAY PERI OD ENDI NG 08/ 26/ 2003 DATE TI ME STARTED 04/ 24/2000
2635 DELTA DRI VE DATE LET 01/ 20/ 2000 DATE WORK BEGAN 04/ 24/ 2000
DATE AWARDED 02/ 14/ 2000 DATE TI ME SToPPED 07/13/2001
DATE CONTRACT EXECUTED  02/14/2000 DATE ACCEPTED 07/13/ 2001
COLORADO SPRI NGS CO 80910  719-392-4207 DATE NOTI CE TO PROCEED 04/ 24/ 2000
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 1, 382, 251. 05 PARTI Cl PATI NG $ 1,374, 852. 60 $ 0. 00
AWARD PRQJECT AMI:  $  1,224,477.50 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COWPLETE: 99. 46% TOTAL EARNI NGS 1, 374, 852. 60 0.00
FUNDS AVAI LABLE: $ 7,398.45 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 374, 852. 60 0.00
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 18, 367. 16
SECURI TI ES ENCUVBERED 0.00 -18,367. 16
NET EARNI NGS 1, 374, 852. 60 0.00
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AMOUNT DUE 1, 374, 852. 60 0.00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 0.00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:
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PCN: 13055- Bl D ESTI MATE RUN 08/ 26/ 2003
PRQJECT: NH 0252- 331 ESTI MATE NO. 0010 16: 04: 45
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 202-00203 REMOVAL OF CURB AND GUTTER 5, 671. 000 5,671. 000
LF 0. 000 0. 00
3.00000 5,671. 000 17, 013. 00
0007 202-00200 REM S| DEWALK ADDED 100 SY PER MCR | TEM 7 294. 000 294. 000
sy 0. 000 0. 00
8. 25000 294. 000 2,425. 50
0010 202-00240 REMOVAL OF ASPHALT MAT (PLANI NG 99, 280. 000 99, 280. 000
sy 0. 000 0. 00
1. 25000 99, 280. 000 124, 100. 00
0011 202-00246 REM ASPHALT MAT (PLANI NG ( SPECI AL) ADDED PER ACADEMY 3,536. 000 3, 536. 000
BLVD. CMO
sy 0. 000 0. 00
4.05000 3, 536. 000 14, 320. 80
0015 202-00250 REMOVAL OF PAVEMENT MARKI NG 217.000 217.000
SF 0. 000 0. 00
3.10000 217. 000 672.70
0017 207-00205 TOPSOl L ADDED 100 CY PER MR | TEM 9 116. 000 116. 000
oY 0. 000 0. 00
25. 34000 116. 000 2,939. 44
0020 210-00810  RESET GROUND SI GN 0. 000 0. 000
EACH 0. 000 0. 00
188. 00000 0. 000 0. 00
0025 210-01300  RESET | MPACT ATTENUATOR 0. 000 0. 000
EACH 0. 000 0. 00
4, 700. 00000 0. 000 0. 00
0030 210-04020  MODI FY | NLET 2.000 2.000
EACH 0. 000 0. 00
1, 250. 00000 2.000 2,500. 00
0035 212-00050  SOD 3, 466. 000 3, 466. 000
SF 0. 000 0. 00
0. 80000 3, 466. 000 2,772. 80
0037 304-06000 ABC (CL 6) ADDED 100 TON PER MCR | TEM 6 127. 690 127. 690
TON 0. 000 0. 00

21.50000 127. 690 2,745.34



CONTI D: C13055

COLORADO DEPARTMENT OF TRANSPORTATI ON
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PCN: 13055-BI D ESTI MATE RUN 08/ 26/ 2003
PRQJECT: NH 0252- 331 ESTI MATE NO. 0010 16: 04: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM QUANTI TY/ QrY THI' S PERI OD TH S CUVULATI VE
NO. NO. UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0040 403-00720  HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 862. 400 862. 400
TON 0. 000 0. 00
91. 00000 862. 400 78, 478. 40
0045 403-34342  HOT BI TUM NOUS PAVEMENT ( GRADI NG S) (ASPHALT) (96) (PG 10, 348. 860 10, 348. 860
64- 28
) TON 0. 000 0. 00
45. 35000 10, 348. 860 469, 320. 80
0046 403-33352 HBP (GR S) (ASPH) (86) (PG 58-28) ADDED PER ACADEMY 1,618.110 1, 618. 110
BLVD. CMO
TON 0. 000 0. 00
39. 36000 1, 618. 110 63, 688. 81
0050 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG) 6, 151. 000 6, 151. 000
GAL 0. 000 0. 00
1. 00000 6, 151. 000 6, 151. 00
0054 608-00000 CONC S| DEWALK ADDED 100 SY PER MCR | TEM 8 103. 000 103. 000
5% 0. 000 0. 00
49. 95000 103. 000 5,144. 85
0055 608-00010 CONCRETE CURB RAMP 157. 000 157. 000
sy 0. 000 0. 00
70. 00000 157. 000 10, 990. 00
0060 609-21010 CURB AND GUTTER TYPE 2 (SECTION |-B) REDUCE MCR | TEM 590. 000 590. 000
#3
LF 0. 000 0. 00
15. 00000 590. 000 8, 850. 00
0065 609-21020 CURB AND GUTTER TYPE 2 (SECTION | |-B) REDUCE MCR | TEM 296. 000 296. 000
#4
LF 0. 000 0. 00
18. 00000 296. 000 5,328. 00
0066 609-20010 CURB TY 2 B ADDED 1000 LF PER MCR I TEM 5 522. 000 522. 000
LF 0. 000 0. 00
15. 50000 522. 000 8, 091. 00
0067 609-40010 CURB TY 4 B ADDED 850 LF PER MCR | TEM 1 905. 000 905. 000
LF 0. 000 0. 00
12. 65000 905. 000 11, 448. 25
0068 609-60011 CURB TY 6 M ADDED 1700 LF PER MCR | TEM 2 2, 156. 000 2, 156. 000
LF 0. 000 0. 00
5. 00000 2, 156. 000 10, 780. 00
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PCN: 13055- BI D ESTI MATE RUN 08/ 26/ 2003
PRQJECT: NH 0252- 331 ESTI MATE NO 0010 16: 04: 45

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0070 614-00011  SIGN PANEL (CLASS I) 48. 000 48. 000
SF 0. 000 0.00
27. 00000 48. 000 1, 296. 00
0075 614-01502  STEEL SI GN POST (2 | NCH ROUND) 110. 000 110. 000
LF 0. 000 0. 00
22. 00000 110. 000 2, 420. 00
0080 614-72875 LOOP DETECTOR W RE 1, 466. 000 1, 466. 000
LF 0. 000 0.00
5. 00000 1, 466. 000 7, 330. 00
0085 625-00000  CONSTRUCTI ON SURVEYI NG 1. 000 1. 000
LS 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0090 626-00000  MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
58, 000. 00000 1. 000 58, 000. 00
0095 627-00001  PAVEMENT NMARKI NG PAI NT 259. 000 259. 000
GAL 0. 000 0. 00
25. 00000 259. 000 6, 475. 00
0100 627-00005 EPOXY PAVEMENT MARKI NG 69. 000 69. 000
GAL 0. 000 0.00
106. 00000 69. 000 7,314. 00
0105 627-30305 PREFORMED PLASTI C PAVEMENT MARKI NG (60 ML) 379. 000 379. 000
( WORD- SYMBQL)
SF 0. 000 0. 00
19. 00000 379. 000 7,201. 00
0110 627-30310 PREFORMED PLASTI C PAVEMENT MARKI NG (60 M L) 8, 763. 000 8, 763. 000
( XWALK- STOP
SF 0. 000 0.00
10. 00000 8, 763. 000 87, 630. 00
0115 630-00000 FLAGG NG 2, 760. 000 2, 760. 000
HOUR 0. 000 0. 00
29. 00000 2, 760. 000 80, 040. 00
0120 630-00002  TRAFFI C CONTROL SUPERVI SOR 102. 000 102. 000
DAY 0. 000 0.00
375. 00000 102. 000 38, 250. 00
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PCN: 13055- BI D ESTI MATE RUN 08/ 26/ 2003
PRQJECT: NH 0252- 331 ESTI MATE NO 0010 16: 04: 45

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0125 630-00007  TRAFFI C CONTROL | NSPECTI ON 80. 000 80. 000
DAY 0. 000 0.00
187. 00000 80. 000 14, 960. 00
0130 630-00015 UNI FORVED TRAFFI C CONTROL ( COORDI NATI ON) 7. 000 7.000
HOUR 0. 000 0. 00
50. 00000 7.000 350. 00
0135 630-80335 BARRI CADE (TYPE 3 M- A) ( TEMPORARY) 4. 000 4. 000
EACH 0. 000 0.00
350. 00000 4. 000 1, 400. 00
0140 630-80341  CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 93. 000 93. 000
EACH 0. 000 0. 00
81. 00000 93. 000 7,533. 00
0145 630-80342  CONSTRUCTI ON TRAFFI C SI GN ( PANEL S| ZE B) 122. 000 122. 000
EACH 0. 000 0.00
118. 00000 122. 000 14, 396. 00
0150 630-80344  CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 24.000 24. 000
SF 0. 000 0. 00
37. 00000 24. 000 888. 00
0155 630-80350  VERTI CAL PANEL 143. 000 143. 000
EACH 0. 000 0.00
65. 00000 143. 000 9, 295. 00
0160 630-80354  VERTI CAL PANEL (W TH LI GHT) (STEADY BURN) 42.000 42.000
EACH 0. 000 0. 00
97. 00000 42.000 4,074. 00
0165 630-80355 PORTABLE MESSAGE SI GN PANEL 4. 000 4. 000
EACH 0. 000 0.00
9, 300. 00000 4. 000 37, 200. 00
0170 630-80358  ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 6. 000 6. 000
TYPE
) EACH 0. 000 0. 00
3, 100. 00000 6. 000 18, 600. 00
0175 630-80360 DRUM CHANNELI ZI NG DEVI CE 0. 000 0. 000
EACH 0. 000 0.00
75. 00000 0. 000 0. 00



CONTI D: C13055 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13055- Bl D ESTI MATE RUN 08/ 26/ 2003
PRQJECT: NH 0252- 331 ESTI MATE NO 0010 16: 04: 45

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0180 630-80363  DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASHI NG) 0. 000 0. 000
EACH 0. 000 0.00
930. 00000 0. 000 0. 00
0185 630-80380 TRAFFI C CONE 470. 000 470. 000
EACH 0. 000 0.00
22.00000 470. 000 10, 340. 00
0190 630-80510  MOBI LE PAVEMENT MARKI NG ZONE 0. 000 0. 000
LS 0. 000 0.00
6, 250. 00000 0. 000 0. 00
0195 700-70010 F/ A M NOR CONTRACT REVI S| ONS 7, 398. 460 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0200 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0205 700-70020 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00
0210 700-70022 F/ A QT PILOT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0215 700-70025 F/ A QUALITY | NCENTI VE PAYNENT -8, 097. 540 -8, 097. 540
F A 0. 000 0.00
1. 00000 -8, 097. 540 -8,097.54
0220 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0235 900-00014 ADDED | TEM (LUMP SUM/ SPRINKLER SYSTEM REPAI R PER MCR 1. 000 1. 000
| TEM 10
LS 0. 000 0.00
1, 200. 00000 1. 000 1, 200. 00
0240 900- 00012  ADDED | TEM (FQOT)/ CURB&GUTTER TY 2 (I1-B)(SP) MR 3, 383. 000 3, 383. 000
| TEM #11
LF 0. 000 0.00
19. 80000 3, 383. 000 66, 983. 40
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COLORADO DEPARTMENT OF TRANSPORTATI ON
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PCN: 13055- BI D ESTI MATE RUN 08/ 26/ 2003
PRQJECT: NH 0252- 331 ESTI MATE NO 0010 16: 04: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0245 900-00014  ADDED | TEM (LUMP SUM)/ HEALTH & SAFETY PLAN PER 1. 000 1. 000
ACADEMY CMC
LS 0. 000 0.00
1, 750. 00000 1. 000 1, 750. 00
0250 250-00110 HEALTH AND SAFETY OFFI CER ADDED PER ACADEMY BLVD. CMO 12. 000 12. 000
HOUR 0. 000 0. 00
84. 00000 12. 000 1, 008. 00
0255 250-00050  MONI TORI NG TECHNI CI AN ADDED PER ACADEMY BLVD. CNMO 64. 000 64. 000
HOUR 0. 000 0.00
62. 50000 64. 000 4, 000. 00
0260 900-00014  ADDED | TEM (LUMP SUM)/ CONSTRUCTI ON SURVEY! NG 1. 000 1. 000
(SPECI AL) CNMO
LS 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0265 900-00014  ADDED | TEM (LUMP SUM)/ NOBI LI ZATI ON ADDED PER ACADEMY 1. 000 1. 000
BLVD. CMO
LS 0. 000 0.00
5, 000. 00000 1. 000 5, 000. 00
0270 202-00212 REM CONC PAVEMENT (SPEC) ADDED 217 SY PER MCR | TEM 12 217. 000 217. 000
sy 0. 000 0. 00
20. 00000 217. 000 4, 340. 00
0275 900-00012  ADDED | TEM (FOOT)/ ADDED 3399 LF PER MCR | TEM 13 3, 399. 000 3, 399. 000
LF 0. 000 0.00
0. 30000 3, 399. 000 1,019. 70
0280 900-00014  ADDED | TEM (LUMP SUM)/ PARKI NG ENFORCEMENT PER MCR 1. 000 1. 000
| TEM 14
LS 0. 000 0. 00
270. 00000 1. 000 270. 00
0285 900-00014  ADDED | TEM (LUMP SUM)/ SUPPLEMENTAL FOR SOD PER MCR 1. 000 1. 000
| TEM 15
LS 0. 000 0.00
545. 34000 1. 000 545. 34
0290 900-00014  ADDED | TEM (LUMP SUM)/ DURA- POST DELI NEATORS PER MCR 1. 000 1. 000
| TEM #16
LS 0. 000 0. 00
396. 00000 1. 000 396. 00
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PCN: 13055- BI D ESTI MATE RUN 08/ 26/ 2003
PRQJECT: NH 0252- 331 ESTI MATE NO 0010 16: 04: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0295 900-00014  ADDED | TEM (LUMP SUM)/ M LEAGE-M LLER ENV. PER MCR 1. 000 1. 000
| TEM 17
LS 0. 000 0.00
560. 00000 1. 000 560. 00

CAT NO0400

0225 620-00011

0230 620-00020

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

FlI ELD LABORATORY (CLASS 1)

SANI TARY FACI LI TY

CAT 0200 CURRENT AMT $ 1,374,126.05$ 0.00$ 1,366, 727.59
1. 000 1. 000
EACH 0. 000 0.00
7, 500. 00000 1. 000 7, 500. 00
1. 000 1. 000
EACH 0. 000 0. 00
625. 00000 1. 000 625. 00
CAT 0400 CURRENT AMI  $ 8,125.00% 0.00% 8, 125. 00
PRQJECT TOTAL CURRENT AMI $ 1,382,251.05$% 0.00$ 1,374, 852.59



